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GLAST PSR Agenda
June 4, 2004

1. Recent Program Events K Grady
2. Science Overview S Ritz
3. Systems Overview J Leibee
4. Performance Assurance Status R Kolecki
5. LAT Status B Graf
6. GBM Status B Browne
7. Spacecraft Status J Bretthauer
8. Flight Software E Andrews
9. Ground System Status K Lehtonen
10. GSSC Status D Band
11. Launch Services Status M Goeser



Program Highlights
June 4, 2004

• Completed successful Spacecraft CDR
– Code 300 and HQ IRT teams provided very favorable

feedback
– Superb job by the Project team in the pre-review

preparations
• Completed POP-04 Budget Process

– Briefings to 490, 400 and HQ completed
– Significant impact to GLAST reserves due to full-cost

accounting.
• Presented first HQ Code S Project Quarterly

– Next quarterly in August
• Call out for Code 400 Peer awards

– Encourage everyone on the Project to nominate one or
more GLAST team members

• Begin Preparations for GLAST MCDR


